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15 July: Photo of the building before construction
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26 July: Photo of the building following construction 
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REPORT

Refurbishment project of the Health centre in Nyitoé-Zoukpé

10 – 27 July 2007

From the 10 to the 27th July, we were in the village of Nyitoé-Zukpé for a refurbishment project involving the village Health Centre

It is part of a project which was initiated and elaborated in 2005 with the aim of completely rebuildling the health centre which has two main buildings which are completely dilapidated and taken over by insects. 

From 2005 until 2007, we were able to raise £1878.34 (donated by the Nottingham Peace Movement, the Beaucroft Foundation, the One Percent Scheme and Ms. Jackie Brown) and with a local effort which raised £268. This gave us a total of £2146, 43. This report concerns how this money has been used (see the table below). 

The £1878,34  and  £268 allowed us to complete the following work from the 10 until the 27 July (see also the photos) :

1- Completion of a new ceiling for the maternity building using galvanised 23m x 13m sheets. 

2- Replacement of the previous wooden pillars with steel ones

3- Whitewashing of the building. 

4- Construction of two toilets and a bathroom for the centre

In order to complete these works we had the following expenses: 


Element
Quantity
With the financing received in £
With local contribution in  £
Total in £


Cement
1950kg
136,00
-
136,00


Transport of cement
1950kg
30,00
-
30,00


Corrugated sheets  
320 
1 267,20
-
1 267,20


Transportation of corrugated sheets
320
45,00
-



Sand 
10 m3
-
15,00
15,00


Gravel
3,5m3
-
25,00
25,00


Water
-
-
1,00
1,00


Iron
32
56,00
-
56,00


Anti-rust for the sheets
4
32,00
-
32,00


Oil paints/diluter
11
77,00
-
77 ,00


Quicklime
100 kg
25,00
-
25,00


Strong glue + ochre + oxide 
-
55,60
-
55,60


Accessories for the roof (nails, roll of wire, …)
-
40,10
-
40,10


Accessories for painting pour peinture (brushes, scrapers, sticking paper…)
-
24,44
-
24,44


Travel and follow up activities
-
90,00

90,00


Plank
-
-
52,00
52,00


Manual labour: builder
-
-
55,00
55,00


Manual labour: metal work
-
-
20,00
20,00


Manual labour: painter
-
-
50,00
50,00


Manual labour: carpenter
-
-
50,00
50,00


TOTAL
-
1 878,34
268,00
2146,34

Construction of two toilets and bathroom. 

Note : the construction of the two toilets and bathroom has not yet been completed due to the lack of concrete on the Togolese markets. There is currently a severe lack of cement in Togo. We have made an order and as soon as the supplies have been delivered the work will be completed.
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Whitewashing the building
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Communal ambiance. A lunch break for the workers. 
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